vou may have
to make changes as gour plan goes into action.

That's typical-it's a rare plan that doesn't ruri int
roadblocks or snags. Being flexible and thinking
go are what make a project a success.




